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T PLANT/LLBG/CWC/WRAP
Project Managers Meeting Minutes

825 Jadwin/Room 554/700 Area
Richland, Washington

December 19, 2013

I. The August 22, 2013 Project Managers Meeting (PMM) minutes are pending approval by
Ecology. The October 24, 2013 PMMs were approved by RL and Ecology. There was no PMM
held in November by agreement between RL and Ecology.

II. Operational Status
A. Lee Tuott (CHPRC) provided the operational status (see handout). Mr. Tuott stated that

Deborah Singleton (Ecology) had inquired about the two transuranic (TRUM) containers
that were shipped from CWC to Permafix Northwest for size-reduction and repackaging,
and that the status of the two boxes was provided in today's handout. The size reduction
of the two large boxes resulted in five waste packages, and four of the packages were
TRUM and the fifth package dropped out from TRUM waste as mixed low-level waste.
The four TRUM packages are now WIPP compliant, and will be certified at a later date.
Mr. Tuott noted that Ms. Singleton had asked about any noncompliant items in the
containers, and that Permafix NW had found no noncompliant items.

Ms. Singleton asked where in WRAP the 618-10 waste will go. Mr. Tuott responded that
the 618-10 waste will probably go in 2404-WC because the building is heated, and a
heated building is needed to be able to go through the evaluation process. Mr. Tuott stated
that the potential shipment of the 618-10 waste was planned for February 2014, but the
date has moved. Mike Collins (RL) added that the date has moved a couple times due to
transportation and rad safety issues that are still being dealt with. Ms. Singleton referred
to the Ecology letter that was sent to RL regarding management of the 618-10 waste. Mr.
Collins responded that Ecology's letter was received that had several bullets on how to
manage the 618-10 waste. Mr. Collins stated that RL is preparing a response to Ecology's
letter. Jennie Seaver (CHPRC) suggested scheduling a meeting with Ecology to review
RL/CHPRC's response to management of the 618-10 waste, and took the action to
schedule a meeting in mid-January 2014.

Mr. Tuott referred to the last page of the handout that compares the information of volume
and number of containers, noting that WRAP has no dangerous waste at this time. Mr.
Collins noted a correction on the table for the October WRAP volume that should read 0.6
instead of 0.06.

IIl. Status of Previous Agreements and Commitments
A. There were no previous agreements or commitments to status.

IV. New Agreements and Commitments
A. There were no new agreements or commitments for discussion.

V. Near Term Schedules and Ongoing Activities
A. Hanford Facility RCRA Permit Rev. 9 Update

Ms. Singleton stated that the conceptual agreement packages (CAPs) are part of Rev. 9,
and her staff is continuing to work on the CAPs. Ms. Singleton indicated that she has
almost completed her comment response to Rev. 9, noting that she had about 410
comments remaining to address.
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B. 8C Updates, Closure Plans, Part B Application
Ms. Singleton stated that a completeness determination letter, based on Ecology
regulations, is being prepared in response to the updates on the closure plans and the
modification package that RL submitted. Ms. Singleton noted that EPA will be making a
determination as to whether RL has met the consent agreement and final order (CAFO) for
the closure plans and modification submittals. Ms. Singleton added that Ecology is
sharing information with EPA as far as comments and issues that Ecology may have
identified in the closure plans. Ms. Singleton stated that EPA has not completed their
review, and a meeting will be held with EPA to discuss the status of EPA's review. Ms.
Singleton noted that the intent is to avoid providing conflicting information to RL. Ms.
Singleton stated that the first review of all the closure plans has been completed, and
Ecology will be sharing its comments with RL/CHPRC. Rick Engelmann (CHPRC) noted
that the request to extend the public comment period for the modification package has
been denied by RL.

Mr. Engelmann asked about the status of the upcoming Part B application for bringing the
Solid Waste Operations Complex (SWOC) units into 8C. Ms. Seaver stated that the
permitting plan provides an outline and addresses schedules for bringing in the SWOC
units by following the CAP submittals. Ms. Singleton agreed, stating that submittal of the
closure plans are being considered as phase 1 and that the activities under the Part B
application are considered phase 2.

C. Conceptual Agreement Packages
Ms. Singleton stated that the CAPs were discussed under items 5A and 5B.

VI. Approved Changes signed off in Accordance with TPA Section 12.2
A. There were no approved changes signed.

VIL General Discussion
A. There were no topics for general discussion.

VIII. Actions
Unit Description of Action Status Date

2706TB Tanks RL to provide update on plans New Action 8/22/13
for tanks at 2706TB

Closed. Closure Plan for 10/24/13
the tanks submitted to
Ecology on 10/24/13.

IX. Documents for Submittal to the Administrative Record.
A. The October 24, 2013, PMM minutes will be submitted to AR.

X. Next Project Managers Meeting
A. The next PMM was scheduled for February 20, 2013, on the bimonthly basis as agreed to

between RL and Ecology.
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Waste Retrieval Performance

CWC/LLBG Activities

CWC -Performing waste storage activities.
-Continuing to monitor Box 231ZDR-1 1.
-Received 4 of the 5 SWB waste packages containing TRUM waste that resulted from the size reduction and
repackaging of the 2 large TRUM waste packages at PFNW. The 5th package is MLLW and is being
macroencapsulated. Anticipate receipt of the treated MLLW in January. No noncompliant items were found during the
sizing/repackagi n.

LLBG -Continuing general operations activities at Trench 31/34 and housekeeping activities for Trench 94, 4B, 4C, 3A, and
11 2B burial grounds. Anticipate the next reactor shipment to Trench 94 in springtime/early summer of 2014.

WRAP/T Plant Activities

WRAP - Continuing surveillance and maintenance activities.
- The performance of the floor maintenance activities in 2404WB (e.g., painting, chip repair, resurfacing spill area) at

2404-WB will be scheduled when resources are available and weather permits.
- Evaluating management of containers with PFP TRUM gloveboxes at 2404-WB. No containers with liquids will be

stored in this building until the floor is repaired.
- Evaluating 618-10 waste for potential shipment to WRAP in February, 2014 for NDE.

T Plant Continuing surveillance and maintenance activities.



Facility RCRA-Regulated Contain er Inventory
(# of contain ers) and Volum

CWC (Oct) 5473 (1320 M3 ) 438 (748 M3 ) 389 (6854 M3) 8,922 m3

CWC (Dec)

T-Plant (Oct)

T-Plant (Dec)

WRAP (Oct)

WRAP (Dec)

5482 (1322 M 3)

13 (1m 3)

6 (<1m 3 )

2(0.06 M3)

0(0 M3)

446 (763 M3)

3 (4 M3 )

3 (4 M3 )

0 (0 m 3)

0 (0 m 3)

389 (6854 M3 )

2 (44m 3)

2 (44m 3)

0 (0 m 3)

0 (0 m 3)

8,939 m3

49m 3

48m 3

0.06 m3

0 m 3

Footnotes:
1 Volume of 0.485 m3 (110 gallons or 17.1 ft3 ) or less
2 Greater than 0.485 M3 , less than 1.812 m3 (64ft3 )

(Standard waste box)
3 Greater than 1.812 m3
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T PLANT, LLBG, WRAP, AND CWC PROJECT MEETING
825 Jadwin / Room 554
Hanford, Washington

December 19, 2013

10:00 a.m. to 11:00 a.m.

Agenda

1. The August 22, 2013, and the October 24, 2013, Project Managers Meeting (PMM) minutes are
pending approval by RL and Ecology. No September 2013 or November 2013 PMMs were held.

II. Operational Status

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities

A.
B.
C.

HF RCRA Permit Rev. 9 Update
8C updates, closure plans, Part B application
Conceptual Agreement Packages

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions
Unit Description of Action Status Date

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting

2706TB Tanks RL to provide update on New Action 8/22/13
plans for tanks at
2706TB.

Closed. Closure Plan for
the tanks submitted to 10/24/13
Ecology on 10/24/13.


